A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s

008127 5A Shift 1-90 WB & EB

Staked by Date Work Started Date Work Completed Date

Mike Muir 6/3/2019

6/10/2019

Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 8/10/19
8/10/2019 8/13/2019

Previous Estimate 92 was paid 8065 LF
8065 x 1.5 = 12097.5

12097.5 - 8065 = 4032.5 LF

okay to pay = 4033 LF

B.l.#16 - Removing Temp Pavement Marking -

Contractor Removed 8,065 LF of Temp Pavement Marking and Prior Agreements were
made to pay 1.5 times the LF because the wider 6" lines.

field measured with calibrated wheel by Mike Muir.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.

0016 REMOVING TEMPORARY 1 8/5/2019 L.F. 4033 7368 EK 08/14/19 93

PAVEMENT MARKING

Attachments

M File Attachment
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